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Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14
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Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin

Diary #: 149 Date: 05-Mar-2012 Monday

Approved Date:

Shift Hours: 07:00 AM 17:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 909

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Partly Cloudy

Temperature 7 AM 12 PM 4PM47 61 57

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

East End – North Side area
Tai-Lin Liu; Diary on 03/05/12, Monday - Partly Cloudy (44 – 64 F)
From 0700 AM to 1200 AM
- Arrived at office at 0700AM. Checked e-mail, reviewed Bob's Log sheet for strand operation, saw &
talked to Daryoush & went to field.
- In this morning, crew completed strand #76 installation and completed strand hauling on strand # 76, 77
& 78. Strand #80 installed into swift. See Bob's log sheet for detail.
- At 1020 AM, took Bill Hall to back of anchorage and saw Jimmy worked on strand adjustment. Bill took
pictures and left around 1030 AM.
- ABF Eric performed strand adjustment this morning.
Total 7 strands adjusted in north side, as listed below:
Adjusted Seq. Strand # Adjusted Amount

1 N74 38W
2 N68 5W
3 N73 24W
4 N71 15W
5 N69 10W
6 N70 14W
7 N72 17W

This afternoon Eric will perform 6 strand adjustment at south side:
Adjusted Seq. Strand # Adjusted Amount

1 S70 20W
2 S71 12W
3 S72 22W
4 S73 65W
5 S74 37W

- At 1155 AM, handed the log to Bob and left bridge at 1200 PM

From 1200 PM to 1500 PM
- Performed paper works at office.

From 1500 PM to 1730 PM
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Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 149 Date: 05-Mar-2012 Monday

- Got log sheet from Bob. At 1530 PM, strand 81 installed into swift and strand # 80 socket connected to
hauling frame at 1555 PM and started hauling at 1610 PM before strand #79 floaded from main-span at
1605 PM. Crew connected strand # 78 socket to anchor rod at 1630 PM. At 1710 PM, handed in the log
sheet to Bob and left job site at 1715 PM. Went back to office and left office at 1730 PM.
- Refer to Bob's strand operation log sheet for tracking times of hauling operation. Labor worked hours
were based on the information provided by all east end team members. OT = 2 hrs today.

Bid Item: 067 C-PWS-051.06704-0120F4 Install & Adjust PWS 51-55

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

0.00

*E0150583

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM LANCE CARLSONIronworker 0.00 0.00 0.00 0.00

JNM ROBERT RUSSELLIronworker 8.00 0.00 0.00 8.00

APP ROBERT MARTELLIronworker 8.00 2.00 2.00 12.00

APP JOSHUA JACKSIronworker 8.00 2.00 2.00 12.00

JNM JAMES WILKERSONIronworker 8.00 2.00 2.00 12.00

FOR JAMES STURGEONIronworker 8.00 2.00 2.00 12.00

JNM DANIEL MARTINEZIronworker 8.00 2.00 2.00 12.00

GEN DANIEL DUNNIronworker 0.00 0.00 0.00 0.00

JNM DANIEL HUGHESIronworker 8.00 2.00 2.00 12.00

APP PATRICK OLEARYIronworker 8.00 2.00 2.00 12.00

APP LUIS PLANCARTEIronworker 8.00 2.00 2.00 12.00

FOR KEVIN KARBERIronworker 8.00 2.00 2.00 12.00

ADAM REEVEEngineer 0.00 0.00 0.00 0.00

ANKUR SINGHEngineer 0.00 0.00 0.00 0.00

ERIC BLUEEngineer 8.00 0.00 0.00 8.00

ADAM ROEBUCKEngineer 0.00 0.00 0.00 0.00

APP ANTHONY SMALERIronworker 8.00 2.00 2.00 12.00

APP SCOTT ROSSOperator 8.00 2.00 2.00 12.00

FOR GENE PRATTMechanic 0.00 0.00 0.00 0.00

APP JEREMY PERALTAIronworker 0.00 0.00 0.00 0.00

APP JUN PERALTAIronworker 8.00 2.00 2.00 12.00

APP GREG WIEDERIronworker 8.00 2.00 2.00 12.00

JNM RICHARD DAMBOISEIronworker 0.00 0.00 0.00 0.00

OTH THEODORE ROHROperator 0.00 0.00 0.00 0.00

JNM JIMMY OSBURNIronworker 6.00 0.00 0.00 6.00

OTH KEVIN ALGEROperator 8.00 2.00 2.00 12.00

FOR AARON KENTIronworker 8.00 2.00 2.00 12.00

OTH WILLIAM ALGEROperator 8.00 2.00 2.00 12.00

OTH RYAN OKUOperator 8.00 2.00 2.00 12.00

APP BRADLEY WHITBURNIronworker 8.00 2.00 2.00 12.00

FOR MATTHEW CHAMBERLAINIronworker 8.00 2.00 2.00 12.00

JNM BARRY ROTHMANIronworker 8.00 2.00 2.00 12.00

APP HENRY HERNANDEZIronworker 8.00 2.00 2.00 12.00

GEN RON KNARRElectrician 0.00 0.00 0.00 0.00

JNM JOHN GAGNONOperator 0.00 0.00 0.00 0.00

Bid Item: 068 0-000-000.06804-0120F4 FURNISH SUSPENDER SYSTEM

AMERICAN BRIDGE/FLUOR, A JV
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Attachment

Jack at back of anchor rod for strand adjusting Weather today - partly cloudy
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